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9 July 2012 
 
 
 
Mr. Gennady Shteynberg 
Connecticut Department of Environmental Protection 
Bureau of Water Protection and Land Reuse 
Remediation Division 
79 Elm Street 
Hartford, CT 06106 

& 

Ms. Stephanie Carr 
RCRA Corrective Action Section 
U.S. Environmental Protection Agency – Region I 
5 Post Office Square – Suite 100 
Boston, MA  02109-3912 
 
Re: Updated Project Schedule 

Former Framatome Facility 
Lots 1 & 2, 80 Wampus Lane, Milford, Connecticut  

 
Dear Mr. Shteynberg and Ms. Carr: 

On behalf of JMG Milford Realty, LLC (JMG), Environmental Resources Management 
(ERM) has prepared this letter in response to recent requests by the United States 
Environmental Protection Agency (EPA) and Connecticut Department of Energy & 
Environmental Protection (DEEP) regarding the above referenced properties (the Sites).  
The anticipated scopes of work for both Sites were presented in the 5 January 2010 
Supplemental Investigation Work Plan (the Work Plan).  The initial anticipated schedule for 
completion of the work on both Sites was presented in March 2010.   

As agreed previously between  JMG and EPA/CT DEEP, and as documented in previous 
correspondence discussed below, the focus of the Site work and associated expense over 
the past 4 years is the completion of activities required to demonstrate compliance with 
the Remediation Standard Regulations (RSRs) and RCRA Corrective Action on Lot 1.  As 
indicated in the attached revised schedule, work on Lot 2 would commence upon 
completion of work on Lot 1.  The Work Plan presented the proposed final investigation 
and monitoring scope of work required to achieve compliance with the RSRs for the Sites 
(Lot 1 and Lot 2). 
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This sequential approach to closing Lot 1 and Lot 2 is not only necessary as a result of very 
limited funds available to complete the work at these Sites, it is also consistent with the 
Parceling approach presented by EPA in the 8-10 December 2009 RCRA Corrective Action 
Training: Getting to YES! – Strategies for Meeting the 2020 Vision. 

BACKGROUND 

The EPA and DEEP previously conveyed comments to JMG regarding the status of the 
Sites relative to the RSRs and RCRA CA in the following documents: 

 a joint-agency letter dated December 2, 2008 (December Letter); 
 a joint-agency letter dated April 17, 2009 (April Letter); 
 a DEEP letter dated July 1 2009 (July Letter) 
 a joint-agency letter dated November 23, 2010 (November Letter) 

The December letter was issued in response to the document entitled Site Investigation and 
Remediation Status Report (ERM, 6 March 2008).  The April letter primarily addressed the 
project schedule and provided a general approval of the scope of work proposed for Lot 1 
and the July Letter was inteneded as a follow-up to the April Letter, and provided 
documentation that CT DEEP was comfortable with WMA verifying Lot 1 in accordance 
with the Connecticut Property Transfer Act (CPTA) and the RSRs, independent of Lot 2.   
ERM’s 5 January 2010 response letter, which included the Work Plan, provided responses 
and clarifications to the comments conveyed in the December and April letters.  The 
November letter  provided a number of comments on the Work Plan, primarily related to 
the Lot 2 scope of work Quality Assurance Project Plan (QAPP) and required 
documentation. 

More recently, a letter dated 23 December 2011 was issued to JMG Milford Realty, LLC 
and Milford Wampus Associates, LLP from DEEP requesting an updated schedule for 
complying with specific provisions of the RCRA CA program, relative to achievement of 
Interim Goals.  This revised schedule addresses that request, and takes into account 
information presented in the November letter as well. 

Lot 1 

DEEP and EPA previously approved the Scope of Work and Project Schedule for Lot 1, 
subject to one condition: 

JMG is required to complete an Ecological Receptor Exposure Pathway Scoping Checklist (the 
Checklist) as a means to document that ecological exposure pathways were considered as 
part of the overall assessment of Lot 1.  The Checklist has not yet been fully completed, as 
ERM has been performing quarterly post-remediation groundwater monitoring on Lot 1 
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in accordance with the RSRs, and the data generated over the past 12 months will be used 
to further assess current Ecological pathways and in the completion of the Checklist.  The 
revised Schedule reflects the expected timing of fulfilling this requirement. 

Groundwater monitoring required to document compliance with the RSRs (and RCRA 
CA)  is expected to continue for at least two additional years, depending primarily on the 
cadmium levels in groundwater along the northern portion of Lot 1.  ERM is in the process 
of developing the Checklist. 

Lot 2 

Scope of Work 

JMG understands that the scope of work proposed for Lot 2 needs to be updated to reflect 
DEEP and EPA’s comments presented in the 11 March and 23 November 2010 joint-
agency letters.  JMG also understands that an Ecological Receptor Exposure Pathway Scoping 
Checklist will not be required for Lot 2 since a Screening Level Ecological Risk Assessment 
(SLERA) is already planned, based on the information generated at the Site previously, 
and the results of the remediation work completed by HRP Associates on behalf of 
Framatome Corporation.  The work plan will be updated for Lot 2 upon completion of the 
on-going work on Lot 1. 

Schedule 

Due to extenuating circumstances associated with the completion of the overall project, 
including significant financial considerations, Milford Wampus Associates, LLP intends to 
initiate the required scope of work for Lot 2 only after the Work on Lot 1 is complete, 
which at this point appears to include additional post-remediation groundwater 
monitoring and placement of multiple environmental land use restrictions (ELURs).   As 
indicated above, this Parceling approach is consistent with guidance presented by EPA in 
2009, and initiating the work required on Lot 2 now would jeopardize JMG’s ability to 
fulfill its obligations for both Lot 1 and Lot 2.  The revised schedule,  is attached hereto. 

1. Groundwater Monitoring 

As requested by DEEP and EPA, JMG is performing the required groundwater monitoring 
program as presented in the Work Plan, with the following conditions: 

 Groundwater elevation data are being collected and documented during all 
groundwater monitoring events; and 



Mr. Gennady Schteynberg 
Ms. Stephanie Carr 
9 July 2012 
Page 4 

Environmental 
Resources 
Management 
 

 With respect to Lot 2, if elevated concentrations of (PAHs) are detected in the soil 
within the Wood Block Area, these parameters will be added to the post-
remediation monitoring program in select wells located downgradient from the 
Wood Block Area.  ERM will assess this issue once the work on Lot 2 commences. 

2. Quality Assurance Project Plan (QAPP) 

Updates to the 2006 QAPP are not necessary.  The list of parameters for the Site has not 
changed, so Table 1 of the original 2006 QAPP, and the associated Analytical Methods will 
not change.  Also, all groundwater monitoring is being performed in accordance with the 
revised low-flow sampling procedures presented by EPA in 2009. 

We trust these responses and the attached updated Schedule provide the information 
requested.  As requested, JMG will keep DEP and EPA informed on the progress of 
implementing the Work Plan for Lot 1, including the annual report that is currently being 
generated. 

Should you have any questions or require further clarification, please feel free to contact 
us at your convenience.   

Very truly yours, 

     

James L. Pfeifer, LEP Kevin P. King, LEP 
Senior Project Manager Principal 
 
 
G:\CLIENTS\WAMPUS MILFORD ASSOCIATES LLC\0104024-WAMPUS\DEP CORRESPONDENCE\WAMPUS MILFORD UPDATED SCHEDULE DEP AND EPA RESPONSE 2010.03.11.DOC 
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Proposed schedules for completion of the investigation and remediation of Lot 1 and Lot 2 
are presented below: 
 

 
 
 
 
 
 
 
 
 
 
 

 
TASK # 

  
LOT 1 

 
TASK DESCRIPTION 

 
PROPOSED COMPLETION 

DATE 

1 Complete Synoptic round of groundwater monitoring at Site Completed on August 5,6 & 7, 2009 

2 Submit Draft Work Plan and Schedule for Investigation of Lot 1 
and Lot 2 to EPA & CT DEP 

Submitted on January 5, 2010 

3 Receive comments on Scope of Work and Schedule from EPA 
and CT DEP 

3/11/2010 & 11/23/2010 

4  Finalize Scope of work for Lot 1  4/1/2010 

5 Initiate supplemental Lot 1 Soil Investigation (AOC-2 & AOC-3) 5/3/2010 

6 Finish supplemental Soil Investigation on Lot 1 5/14/2010 

7 Complete spot soil remediation required to address TPH in 
WLD PE- 3 sample location, if required. 

Not required 

8 Complete Ecological Receptor Exposure Pathway Checklist 8/15/2012 

9 Install any required replacement GW monitoring wells Not required 

10 Initiate Groundwater Monitoring on Lot 1 (Year 1-Quarterly, 
Year 2-Semi-Annual) 

Initiated on 12/28/2010 

11 Finish Groundwater Monitoring on Lot 1 To be determined based on 
groundwater monitoring 

12 Complete ELURs 12/15/2012 

13 Issue Status Reports As needed 

14 Demonstrate compliance with the RSRs & RCRA CA TBD 
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The Lot 2 schedule is dependant on the completion of all work required to demonstrate 
compliance with the RSRs and RCRA CA milestones for Lot 1.  Assuming that compliance can 
be achived by December 2014 (2 more years of GW monitoring), work related to closure of Lot 2 
would commence by the first Quarter of 2015. 

 

 
TASK # 

 
LOT 2 

 
TASK DESCRIPTION 

 
PROPOSED 

COMPLETION DATE 

 
1 Meet CT DEP and EPA on-site to confirm supplemental surface water, 

sediment and soil sample locations in Stubby Plain Brook & soil 
sample locations in Wood Block Area 

April 2015 - Assuming Lot 1 work 
is complete by December 2014 

2 Finalize Lot 2 investigation Work Plan and QAPP and get approval 
from DEP and EPA. 

June 2015 

3 Initiate Investigation of Stubby Plain Brook, Associated wetland soils 
and Wood Block Disposal Area (AOC-1) 

July 1, 2015 

4 Soil, Sediment and Surface Water Sample Results Due  July 10, 2015 

5 Complete SLERA August 15, 2015 

6 Completion of initial investigation summary report for Lot 2 ( Wood 
Block Area and Stubby Plain Brook), including preliminary SLERA 
findings and recommendations for additional work/remedial 
requirements. 

October 15, 2015 

7 Develop Scope for additional investigation (if needed) & submit to 
DEP & EPA for approval. 

November 15, 2015 

8 Complete additional required investigation activities March 15, 2016 

9 Completion of Investigation (COI) report for Lot 2 (Wood Block Area 
and former landfill/Stubby Plain Brook), including final SLERA 
findings and recommendations for remedial requirements. Will meet 
requirements of RSRs, and also support achievement of the Remedy 
Decision (CA 400) 

June 15, 2016 

10 Complete Milford Inland Wetlands Permit Application and 
presentation to Board (Initiate application process in October 2015) 

June 15, 2016 

11 Complete Remedial Action Plan and submit for approval, designed to 
meet the requirements of the RSRs and document achievement of 
Remedy Decision (CA 400) 

August 1, 2016 

12 Complete pre-remedial public notice in accordance with the RSRs and 
RCRA CA 

August 1, 2016 

13 Complete remediation activities described in RAP June 2017 

14 Develop and issue Construction Complete (CA 550) document June 2017 



Mr. Gennady Schteynberg 
Ms. Stephanie Carr 
9 July 2012 
Page 7 

Environmental 
Resources 
Management 
 

 
 
 

15 Complete Remedial Action Report in accordance with the RSRs and to 
document the Human Exposure Under Control Environmental 
Indicator (CA 725) and Migration of Contaminated Groundwater 
Under Control (CA 750) (one or both of these indicators may be 
completed sooner if pre-remedial data supports it). 

October 2017 

16 Install any required replacement GW monitoring wells  

17 Initiate Groundwater Monitoring on Lot 2 (minimum 2 years per 
RSRs) 

January 2018 

18 Finish Groundwater Monitoring on Lot 2 TBD 

19 Complete ELURs (if necessary) TBD 

20 Issue status Reports As needed 

21 Closure of Site under RSRs & RCRA CA TBD 
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